

Plan of Work Log

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible	Comments
11/6/25	Planning, discussing ideas	60 minutes	2061-036 2061-021 2061-039	We all started planning our website and content, figuring out the details together.
11/11/25	Beginning to start the website, continued planning and brainstorming	30 minutes	2061-036 2061-021 2061-039	Began to code the website, finalized content and resources.
11/13/25	Worked on Volunteer Page and Functionality	45 minutes	2061-036 2061-021 2061-039	Increase the functionality of the website and worked on the volunteer page
11/30/25	Worked on About and Contact Page and Functionality	30 minutes	2061-036 2061-021 2061-039	Added content and made the forms from the contact page. Made sure forms were submitting properly
12/1/25	Worked on Submit Resource Page and Functionality	60 minutes	2061-036 2061-021 2061-039	Started the framework, brainstorming designs and developing the website
12/12/25	Worked on Directory Page and Functionality	60 minutes	2061-036 2061-021	Worked on developing directory page
12/16/25	Worked on coding	30 minutes	2061-036 2061-021 2061-039	Brainstorming
12/21/25	Worked on Highlights Page and Functionality	20 minutes 120 minutes	2061-036 2061-021 2061-039	Discussed and started highlights page
12/27/25	Sourced graphics online	30 minutes	2061-036 2061-021	Documentation and graphics
12/30/25	Content	90 minutes	2061-036 2061-021 2061-039	Worked on the content and responsiveness of the website
1/2/26	Worked on drawing logos and figuring out the theme	90 minutes	2061-036 2061-021 2061-039	Figured out logo
1/3/26	Worked on Reference Page and Functionality	180 minutes	2061-036 2061-021	Created and finished reference page

			2061-039	
1/5/26	Made Events page	180 minutes	2061-036 2061-021 2061-039	Worked on the events page as a team
1/7/26	We met as a group to work on the forms and content	120 minutes	2061-036 2061-021 2061-039	Designated documentation and website/website content work to members; began work on forms
1/9/26	Worked on FAQ Page	60 minutes	2061-036 2061-039	Created and designed FAQ page
1/14/26	Finalization	120 minutes	2061-036 2061-021 2061-039	Finalized website and came up with content
1/15/26	Last Tweaks	120 minutes	2061-036 2061-021 2061-039	Final tweaks were made to the website, and remaining documentation was completed.
1/26/26	Introducing new members, assigning tasks	120 minutes	2061-037 2061-046 2061-036 2061-021 2061-039	Introducing new team members to the website, along with assigning roles on what technologies to learn.
2/2/26	Continued Development and learning	150 minutes	2061-037 2061-046 2061-036 2061-021 2061-039	New members Continued learning and old members refactored code and discussed layout changes
2/5/26	Continued styling UI improvements	60 minutes	2061-036 2061-021 2061-039	Worked on UI further, and color changes
2/10/26	Testing Website functionality	45 minutes	2061-037 2061-046 2061-036 2061-021 2061-039	Tested all elements on the website for errors, navigation and responsiveness across devices.
2/15/26	Updates to content and polishing	60 minutes	2061-037 2061-046 2061-021 2061-039	Refined wording and improved the clarity of content
2/23/26	Navigation bar improvements	45 minutes	2061-037 2061-046	Added dropdowns and improved usability
3/1/26	Optimization	75 minutes	2061-021 2061-039	Cleaned up and refactored code

3/10/26	Final testing and debugging	180 minutes	2061-037 2061-046 2061-036 2061-021 2061-039	Looked through whole site to look for remaining issues and any remaining issues
3/20/26	References update	30 minutes	2061-037 2061-039	Updated references page
3/27/26	Final Review	135 minutes	2061-037 2061-046 2061-036 2061-021 2061-039	Looked through the website as a whole team for any final improvements to be made. Made sure the website link was working, and checked it against the rules as well.
4/20/26	Meeting	30 minutes	1127340,1057018,1063633,964853,1057016,1238430	Introduced new members to the team (Everyone new besides 964853 & 1063633) and discussed how to improve the website for Nationals. Ids changed for the national conference.
4/25/26	Discussion	60 minutes	1127340,1057018,1063633,964853,1057016,1238430	Discussed layouts and new designs
4/29/26	Worked on Website	45 minutes	1127340,1063633,1057016,1238430	Worked on light/dark mode, other features, and layout.
5/7/26	Website updates	100 minutes	964853,1238430,1057018	Added new features to the website and cleaned up the layout. Also tested whether the website was responsive and if the website had any other errors.
5/10/26	Testing	25 minutes	1063633,964853,1057018	Final review of the website testing features, and giving feedback on flow of website and the user experience
5/13/26	Final review	45 minutes	1127340,1057018,1063633,964853,1057016,123843	Made sure everything on the website was working, made final improvements, and checked through the rules

Advisor signature Mark P.