

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Member initials	Comments
11/6/25	Planning, discussing ideas	30 minutes	MS,SI,NF	We all started planning our website and content, figuring out the details together.
11/30/25	Beginning to start the website, continued planning and brainstorming	120 minutes	MS,MS,NF	Began to code the website, finalized content and resources.
11/11/25	Worked on Volunteer Page and Functionality	180 min	MS, NF, MS	Increase the functionality of the website and worked on the volunteer page
11/13/25	Worked on About and Contact Page and Functionality	113 min	MS, NF, MS	Added content and made the forms from the contact page. Made sure forms were submitting properly.
12/1/25	Worked on Submit Resource Page and Functionality	60 minutes	MS,MS	Started the framework, brainstorming designs and developing the website
12/4/25	Worked on Directory Page and Functionality	60 minutes	MS	Worked on developing directory page
12/12/25	Worked on coding	45 minutes	MS,NF	Brainstorming
12/16/25	Worked on Highlights Page and Functionality	120 minutes	MS	Discussed and started highlights page

12/21/25	Sourced graphics online	60 minutes	MS,NF	Documentation and graphics
12/27/25	Content	45 minutes	MS,MS,NF	Worked on the content and responsiveness of the website
12/30/25	Worked on drawing logos and figuring out the theme	20 minutes	NF	Figured out logo
1/2/25	Worked on Reference Page and Functionality	240 minutes	MS, AH	Created and finished reference page
1/3/25	Made Events page	120 minutes	MS,MS	Finished start to finish the events page
1/5/25	We met as a group to work on the forms and content.	45 minutes	MS,NF, MS	Designated documentation and website/website content work to members; began work on forms
1/7/25	Worked on FAQ Page	60 minutes	MS, NF, MS	Created and designed FAQ page
1/14/25	Finalization	60 min	MS, NF, MS	Finalized website and came up with content
1/15/25	Last Tweaks	120 min	MS, NF, MS	Final tweaks were made to the website, and remaining documentation was completed. Website link was submitted early submission.

Advisor signature

